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Ms. Margaret Gielniewski August 15, 2013
USEPA Region 5 — SR-6J (1530)
77 W. Jackson Boulevard

Chicago, lllinois 60604-3590

RE: July 2013 Monthly Progress Report
Manitowoc Former MGP, Manitowoc, Wisconsin
Wisconsin Public Service Corporation

CERCLA Docket No. V-W-06-C-847
Site Spill ID - BSBW
CERCLIS ID — WIN000509949

Dear Ms. Gielniewski:

On behalf of Integrys Business Support, LLC (IBS), Natural Resource Technology, Inc. (NRT) is providing this
Monthly Progress Report for Wisconsin Public Service Corporation’s (WPSC) Manitowoc Former Manufactured
Gas Plant (MGP) Site.

1) Progress Made During the Past Month
= Continued data management activities including preparation of draft tables and figures for data

evaluation and discussion.

®m  |BS and USEPA continue to evaluate the completion of sub-slab vapor probes at the Winter building.
Future actions are yet to be determined.

2) Analytical and Other Testing Results Received
= Validated Supplemental RI groundwater results were received on July 11, 2013 and have been attached
to this monthly report on CD.

= Validated Supplemental RI vapor results were received on August 6, 2013 and will be included in the
next monthly report on CD.

3) Projected Work Next Month

= Continue discussion regarding sub-slab probe installation at the Winter building.
IBS Actions

®  Receive and summarize results for data evaluation.
USEPA Actions

= None.
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4) Anticipated Schedule

SSWP Revision 0

| Orinal ate of March 5, 2007, revised to ]

May 15, 2007. Second revised due date of
June 5, 2007.

| June 5, 2007
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A schedule for site-specific work activities was provided in the SSWP with general milestone dates below.

Respond to USEPA Completion Report
Comments

July 2007

July 25, 2007

Obtain SSWP Revision 0 Comments
from USEPA

February 11, 2008

| from USEPA

| poling, surface water sampling

' Week o vber . 0 ]

Respond to USEPA Comments and March 27, 2008, revised to April 10, 2008 April 10, 2008
submit SSWP Revision 1

USEPA Initially Approved Work Plan June 2008 Week of June 9,
Items - bathymetric survey 2008

Obtain SSWP Revision 1 Comments - September 29,

2008

Nov. 3-7 and Nov.
13, 2008

Receive all Step | analytical and toxicity
testing data

End of December 2008/Beginning of January
2009

January 2009

Step | Data Validation Completion End of February 2009 February 28, 2009
Step | Data Interpretation/Memo August 2009 August 19, 2009
Step Il RI Activities Pre-Scoping - November 3, 2009
Meeting

Step Il Sediment Work Plan to USEPA January 2010 December 23, 2009

Obtain Step Il Sediment Sampling
Comments from USEPA

December 3, 2010

Respond to USEPA Comments on Step
Il Sediment Sampling Work Plan

January 18, 2011

January 18, 2011

Conference call with USEPA on critical
issues

September 28,
2011

Received Conditional Approval of the
Step 1l Sediment Work Plan from
USEPA

October 25, 2011

Submit Step Il Sediment Work Plan
(Revision 1)

January 31, 2012

January 31, 2012

Obtain Step Il Sediment Sampling Plan
(Rev 1) Comments from USEPA

February 24, 2012
(draft)

March 14, 2012
(formal letter)

Respond to USEPA Comments on Step | April 30, 2012 April 30, 2012

Il Sediment Sampling Work Plan (Rev

1) and Prepare Work Plan (Rev 2)

Received Approval from USEPA of Step June 6, 2012

1l Sediment Work Plan (Rev 2)

Perform Step Il Sediment Sampling August 20, 2012 August 20 to Sept.
13, 2012
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Delv or Mileston

[ Upland Rl field work

| Scheduled for Spter 4 tr ‘ 2009

Actual Date

Sptember 1 -

Data Validation Completion

through 23, 2009
First Quarterly Round of Groundwater | October 2009 October 26 & 27,
Monitoring 2009
RI Upland Soil Data Validation January 2010 January 4, 2010
Completion
RI Upland Groundwater (1¥ round) February 2010 January 21, 2010

Second Quarterly Round of January 26 & 27, 2010 January 26 & 27,
Groundwater Monitoring 2010

Third Quarterly Round of Groundwater | April 2010 April 27 & 28, 2010
Monitoring

RI Upland Groundwater (2nd round) May 2010 May 26, 2010
Data Validation Completion

Submit Technical Memorandum for July 2010 Submitted on July
Supplemental RI Activities to USEPA 16, 2010

Fourth Quarterly Round of Late July 2010 July 26 & 27, 2010
Groundwater Monitoring

Post-RI Semi-Annual Groundwater November 2010 November 2 & 3,
Monitoring 2010

Respond to comments on Technical
Memorandum No. 3 for supplemental
RI activities

January 28, 2011

January 28, 2011

Groundwater Monitoring

Post-RI Semi-Annual Groundwater May 2011 May 17 & 18, 2011
Monitoring

Conference call with USEPA on critical September 28,
issues for Supplemental RI 2011

Perform Post-RI Semi-Annual November 2011 November 1 & 2,

2011

Received Conditional Approval of the
Technical Memorandum No. 3

November 10, 2011

Submit Technical Memorandum No. 3
(Revision 1) for supplemental Rl

January 31, 2012

January 30, 2012

Obtain Technical Memorandum No.3
(Rev 1) Comments from USEPA

February 24, 2012
(draft)

March 14, 2012
(formal letter)

Respond to comments on Technical
Memorandum No. 3 (Rev 1) for
supplemental RI activities and Prepare
Tech Memo No. 3 (Rev 2)

April 30, 2012

April 30, 2012

Obtain Technical Memorandum No. 3
(Rev 2) Comments from USEPA

June 6, 2012

Received USEPA approval of
Technical Memorandum No. 3 (Rev 2)

July 12, 2012

Post-RI Groundwater Monitoring

August 2012, November 2012, February 2013,
May 2013

Aug 8, 2012; Nov
14, 2012; Feb 27,
2013, May 30 2013
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Deliverable or Mion _

Prform Supplemental RI Activities

Target ” _

July 2012, pending USEPA approval of Tech
Memo No. 3 (Rev 2)

Actual Date

July 30" to ust
2% 2p12

in Technical Memorandum No. 4

Submit Technical Memorandum No. 4 | December 2012 December 5, 2012
Supplemental Activities - VI

Receive USEPA comments on December 2012 December 27, 2012
Technical Memorandum No. 4

Respond to comments and issue January 2013 January 14, 2013
Technical Memorandum No. 4 (Rev1)

Receive approval of Technical January 2013 January 22, 2013
Memorandum No. 4 (Revision 1)

Complete supplemental VI presented June 2013 Indoor air - June 1,

2013, soil vapor
June 15th

Complete RI report revision 0

TBD pending supplemental Rl data collection

5) Problems or Potential Problems Encountered

= None.

6) Actual or Planned Resolution of Problems or Potential Problems

= None.
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If you have any questions regarding the content of this progress report, please contact Mr. Naren Prasad of IBS at
312.240.4569.

Sincerely,
NATURAL RESOURCE TECHNOLOGY, INC.

A

Brian G. Hennings, PG
Hydrogeologist/Project Manager

-

ennifer M. Hagen, PE
Senior Engineer

€C: Ms. Annette Weissbach, WDNR (via US Mail and email)
Mr. Naren Prasad, IBS (via email)
Ms. Catherine Schripsema, CH2M Hill (via email)

encl: 2013 Groundwater Winter Spring Validation Report (on CD)
Summary table of 2013 Winter Spring groundwater results (on CD)
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